

**SOUTH DAKOTA DEPARTMENT OF TRANSPORTATION**  
**RAPID CITY AREA MPO TRANSPORTATION IMPROVEMENT PROGRAM**  
**REVISIONS/ADDITIONS**

*Program Fiscal Year is October 1 Through September 30*

MPO TIP REVISION: **26-001**

Committee Action Requested: **Approval**

SDDOT STIP REVISION: **26-011**

<b>FUNDING CATEGORY: State Highway System Urban Projects</b>								
<b>JUSTIFICATION:</b> The 16/16B Interchange Project involves over 118,000 sq yd of PCCP and a major structure, making it highly complex. Due to size of the project, multiple phases, and traffic volumes, this project will be split into smaller projects.								
ITEM#	PROJECT	PCN	LOCATION	IMPROVEMENT	YEAR	ORIG COST	REVISED COST	NET CHANGE
1.00	NH 0016(109)64	09NU	Intersection of US16 & Promise Rd	Grading, AC Surfacing, Curb & Gutter, Storm Sewer, Lighting, Curb Ramps, Sidewalk	2026	9.287	34.331	+ 25.045
<b>PROPOSED CHANGE:</b> Increase the cost of Item #1.00 in SHSUrban Category to \$34.331, Participating = \$32.198. Change location description to "US16 E & W - Fm S of Promise Rd to S of Enchantment Rd". Change work description to "Grading, PCC Surfacing, Curb & Gutter, Storm Sewer, Lighting, Sidewalk, Traffic Signals". Change segment to "US16E MRM 64.45+0.150 to 65.00+0.230 & US16W MRM 64.45+0.150 to 65.04+0.321". Add a public note "Construction planned for 2026 & 2027". State = \$7.944; Federal = \$26.387.								
10.00	NH -CR 0016(93)63	6874	US16/US16B - Intersection	Grading, Str Bridge, Lighting, PCC Surfacing, Sidewalk, Curb Ramps, Median Crossovers & Traffic Diversions	2027 2028	78.882 0.000	0.000 40.699	- 78.882 + 40.699
<b>PROPOSED CHANGE:</b> Defer Item #10.00 in SHSUrban to 2028 as Item #12.90 at a cost of \$40.699. Participating = \$38.200. Change location description to "US16 E & W - Fm N of Moon Meadows Dr to S of Promise Rd; US16/US16B – Intersection". Change work description to "Grading, PCC Surfacing, Structure, Curb & Gutter, Storm Sewer, Lighting, Sidewalk, Median Crossovers, Traffic Diversions". Change segment to "US16E MRM 63.21+0.306 to 64.45+0.150, US16W MRM 63.21+0.321 to 64.45+0.150". State = \$9.395; Federal = \$31.304.								
12.90	NH-CR 0016(93)63	6874	US16/US16B - Intersection	Grading, Str Bridge, Lighting, PCC Surfacing, Sidewalk, Curb Ramps, Median Crossovers & Traffic Diversions	2027 2028	78.882 0.000	0.000 40.699	- 78.882 + 40.699
<b>PROPOSED CHANGE:</b> Defer Item #10.00 in SHSUrban to 2028 as Item #12.90 at a cost of \$40.699. Participating = \$38.200. Change location description to "US16 E & W - Fm N of Moon Meadows Dr to S of Promise Rd; US16/US16B – Intersection". Change work description to "Grading, PCC Surfacing, Structure, Curb & Gutter, Storm Sewer, Lighting, Sidewalk, Median Crossovers, Traffic Diversions". Change segment to "US16E MRM 63.21+0.306 to 64.45+0.150, US16W MRM 63.21+0.321 to 64.45+0.150". Remove US16B MRMs. State = \$9.395; Federal = \$31.304.								

**SOUTH DAKOTA DEPARTMENT OF TRANSPORTATION**  
**RAPID CITY AREA MPO TRANSPORTATION IMPROVEMENT PROGRAM**  
**REVISIONS/ADDITIONS**

ITEM#	PROJECT	PCN	LOCATION	IMPROVEMENT	YEAR	ORIG COST	REVISED COST	NET CHANGE
22.90	NH 0016(113)64	0AE7	US16B E & W - Fm W of Les Hollers Way / Promise Rd to E of Wellington Dr on Catron Blvd	Grading, Lighting, PCC Surfacing, Sidewalk	2030	0.000	27.388	+ 27.388
<b>PROPOSED CHANGE:</b> Add to 2030 as Item #22.90 in SHSUrban Category at a cost of \$27.388. Participating = \$25.964. Add public note "Construction planned for 2030 & 2031". State = \$6.111; Federal = \$21.277.								

Total Change for Revision	YEAR	ORIG COST	REVISED COST	NET CHANGE
State Highway System Urban	2026	9.287	34.331	+ 25.045
	2027	78.882	0.000	- 78.882
	2028	0.000	40.699	+ 40.699
	2030	0.000	27.388	+ 27.388

**NAME:** \_\_\_\_\_

Executive Policy Committee Chair / Date

**COMMENTS:**

**NAME:** \_\_\_\_\_

SDDOT / Date

**COMMENTS:**

This revision has been changed from "Informational" to "Approval" because Item # 22.90 has been effectively deleted from the TIP because of its deferral outside of the State's construction STIP.